
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 148 
  Date: 2015-03-24  

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear  Noon:  ----  3:00 pm:  ---- 

 Temperature:   7:30 am:   15°  Noon:  ---°  3:00 pm:  ---° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

07 21 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Insulation 

2 

0 

0 

1 

0 

0 

0 

0 

0 

5 

0 

0 

2 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

8 

0 

0 

3 

0 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 5 3 9 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 1 1 3 

Total:    8 14 5 27 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: continuing to hang GWB in the electrical closet in the northwest corner of the meeting hall; continuing to lay 

out soffits in the basement; continuing to lay out soffits and ceiling in the meeting hall; working on detail SKA-20; 

continuing with exterior window trim on basement windows 

2) Electrical: continuing with rough installation on all floors 

3) HVAC: continuing with HVAC piping installation; continuing with insulating ductwork and piping; continuing with 

control wiring installation; continuing with grill and register installation on all floors 

4) Fire Suppression: continuing with sprinkler installation on all floors 

5) Labor: general site cleaning; assisting other trades; coring holes in masonry for sprinkler piping 

 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing workmen installing control 

wiring. 

 

Photo showing electrician installing wiring on 

the 1st floor. 

 

Photo showing tin knocker installing register 

box in ceiling on 2nd floor. 

 

Photo showing sprinkler mechanics installing 

piping in the mechanical room in the basement. 



 

Photo showing workman installing pipe and 

duct insulation in the attic. 

 

Photo showing workman setting up to core a 

hole in the wall in the 1st floor. 

 

Photo showing workman installing exterior trim 

and sealant around a basement window on the 

east elevation. 

 

Photo showing carpenter installing GWB in the 

basement. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing workman removing some 

masonry in order to install the interior finishes. 


